

WORK BREAKDOWN STRUCTURE (WBS)

Project: _____ Date: _____

WBS - Level 3 Hierarchy

Structure: Phase (Level 1) -> Deliverable (Level 2) -> Work Package (Level 3)

WBS Code	Phase (Level 1)	Deliverable (Level 2)	Work Package (Level 3)	Owner	Est. Hours
1.0	1. Initiation				
1.1		1.1 Project Charter			
1.1.1			1.1.1 Draft Charter	Sponsor	8
1.1.2			1.1.2 Review & Approve	PM	4
1.2		1.2 Stakeholder Identification			
1.2.1			1.2.1 Stakeholder Analysis	PM	12
1.2.2			1.2.2 Communication Plan	PM	8
2.0	2. Planning				
2.1		2.1 Requirements			
2.1.1			2.1.1 Gather Requirements	BA	40
2.1.2			2.1.2 Requirements Doc	BA	16
2.2		2.2 Project Plan			
2.2.1			2.2.1 Schedule Development	PM	20
2.2.2			2.2.2 Budget Planning	PM	12
2.2.3			2.2.3 Risk Management Plan	PM	16
2.3		2.3 Resource Planning			
2.3.1			2.3.1 Team Allocation	TL	8
2.3.2			2.3.2 Tool Procurement	PM	6
3.0	3. Execution				
3.1		3.1 Design			
3.1.1			3.1.1 Architecture Design	Arch	40
3.1.2			3.1.2 UI/UX Design	Design	40
3.2		3.2 Development			
3.2.1			3.2.1 Backend Development	Dev	120
3.2.2			3.2.2 Frontend Development	Dev	100
3.2.3			3.2.3 API Integration	Dev	60
3.3		3.3 Testing			
3.3.1			3.3.1 Unit Testing	Dev	40
3.3.2			3.3.2 Integration Testing	QA	30
3.3.3			3.3.3 UAT	QA	20
4.0	4. Closure				
4.1		4.1 Deployment			

4.1.1			4.1.1 Production Deployment	DevOps	16
4.1.2			4.1.2 Go-Live Support	Team	24
4.2		4.2 Project Close			
4.2.1			4.2.1 Lessons Learned	PM	8
4.2.2			4.2.2 Final Report	PM	8
TOTAL ESTIMATED HOURS					~660

WBS Dictionary Notes

Use this section to document assumptions, constraints, and exclusions for each work package.